

# ePOPS to SHOP Transition Timeline

OCT

15

## Document Cutoff

Posting of documents to be paused from this date until C&W SHOP Go Live to allow for transition preparation.

ePOPS website to remain accessible until successful transition to SHOP.

NOV

1

## C&W SHOP Go Live

C&W SHOP Launched.  
All users to be directed to SHOP.

Newly developed or revised documents will be housed on this platform.

CST



SCAN ME